

NAME : KOTRA SAI SOUMYA SRI

SRN : PES1UG24CS911

SE LAB 2 REPORT

EPICS

DACWP board

Ask AI

Search wo...

KS

Filter

Group

	Work	Assignee	Reporter	Priority	Status	Resol	
☐	> DACWP-1 Commission Management	Unassigned	KOTRA SAI SO...	High	To Do		Unresolved
☐	> DACWP-2 WIP Artwork Management	Unassigned	KOTRA SAI SO...	Highest	To Do		Unresolved
☒	> DACWP-3 Payment Management	Unassigned	KOTRA SAI SO...	High	To Do		Unresolved
☐	> DACWP-4 Final Artwork Delivery	Unassigned	KOTRA SAI SO...	Highest	To Do		Unresolved

+ Create

4 of 4

BACKLOG

☐ Backlog (11 work items)

37000

Create sprint

☒ DACWP-5 Create Commission	Commission Mana...	To Do	5	^	
☒ DACWP-6 Submit Creative Brief	Commission Mana...	To Do	3	^^	
☒ DACWP-7 View Commission Details	Commission Mana...	To Do	2	=	
☒ DACWP-8 Upload WIP Draft	WIP Artwork Man...	To Do	5	^	
☒ DACWP-9 Apply Watermark	WIP Artwork Man...	To Do	3	^^	
☒ DACWP-10 Review WIP Draft	WIP Artwork Man...	To Do	2	=	
☒ DACWP-11 Request Changes	WIP Artwork Man...	To Do	2	v	
☒ DACWP-12 Make Milestone Payment	Payment Manage...	To Do	5	^^	
☒ DACWP-13 Verify Payment	Payment Manage...	To Do	3	^^	
☒ DACWP-14 Unlock Final Artwork	Final Artwork Deliv...	To Do	5	^^	
☒ DACWP-15 Download Final Artwork	Final Artwork Deliv...	To Do	2	^	

STORY POINTS and SPRINTS

DACWP Sprint 1				Add dates (5 work items)		18 0 0		Start sprint		...	
✓ DACWP-5 Create Commission		Commission Mana...		To Do		5		^		o	
✓ DACWP-6 Submit Creative Brief		Commission Mana...		To Do		3		^		o	
✓ DACWP-7 View Commission Details		Commission Mana...		To Do		2		=		o	
✓ DACWP-8 Upload WIP Draft		WIP Artwork Man...		To Do		5		^		o	
✓ DACWP-9 Apply Watermark		WIP Artwork Man...		To Do		3		^		o	
+ Create											

DACWP Sprint 2				Add dates (6 work items)		19 0 0		Start sprint		...	
✓ DACWP-10 Review WIP Draft		WIP Artwork Man...		To Do		2		=		o	
✓ DACWP-11 Request Changes		WIP Artwork Man...		To Do		2		v		o	
✓ DACWP-12 Make Milestone Payment		Payment Manage...		To Do		5		^		o	
✓ DACWP-13 Verify Payment		Payment Manage...		To Do		3		^		o	
✓ DACWP-14 Unlock Final Artwork		Final Artwork Deliv...		To Do		5		^		o	
✓ DACWP-15 Download Final Artwork		Final Artwork Deliv...		To Do		2		^		o	
+ Create											

ACTIVE SPRINT VIEW

SPRINT 1

Spaces / Digital Art Commission & Watermarking Portal_											
DACWP board											
Summary Timeline Active sprints Backlog Calendar List Forms Development Docs Reports +											
Search board KS Version Epic Quick filters											
Complete sprint Group: Story											
TO DO 2			IN PROGRESS 1			IN REVIEW 1			DONE 1		
Upload WIP Draft			View Commission Details			Submit Creative Brief			Create Commission		
WIP Artwork Management			Commission Management			Commission Management			Commission Management		
✓ DACWP-8 5 ^ o			✓ DACWP-7 2 = o			✓ DACWP-6 3 ^ o			✓ DACWP-5 5 ^ o		
Apply Watermark			+ Create								
WIP Artwork Management											
✓ DACWP-9 3 ^ o											
+ Create											

SPRINT 2

Spaces / Digital Art Commission & Watermarking Portal

DACWP board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Reports

+

Search board

KS

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO 2

Unlock Final Artwork

Final Artwork Delivery

DACWP-14

5

Download Final Artwork

Final Artwork Delivery

DACWP-15

2

+ Create

IN PROGRESS 1

Make Milestone Payment

Payment Management

DACWP-12

5

+ Create

IN REVIEW 1

Request Changes

WIP Artwork Management

DACWP-11

2

DONE 2

Review WIP Draft

WIP Artwork Management

DACWP-10

2

Verify Payment

Payment Management

DACWP-13

3

COMPLETION OF SPRINTS



Complete DACWP Sprint 1

This sprint contains 5 completed work items.
That's all of them - well done!

Cancel

Complete sprint



Complete DACWP Sprint 2

This sprint contains 6 completed work items.
That's all of them - well done!

Cancel

Complete sprint

BURNDOWN CHART OF SPRINT 1



BURNDOWN CHART OF SPRINT 2



REFLECTION QUESTIONS

1. Did your estimations reflect the actual effort?

The estimates matched the actual effort fairly well. Higher-point stories took more work, while smaller stories took less.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized based on importance, with higher-priority stories placed first.

3. How did your simulated sprint align with your plan?

The sprint followed the planned workflow, and the stories were completed step by step.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart helped track the remaining work and showed whether the team was progressing as planned.