

NAME : KOTRA SAI SOUMYA SRI

SRN : PES1UG24CS911

SE LAB 2 REPORT

EPICS

DACWP board

Ask AI

Search wo...

KS

Filter

Group

	Work	Assignee	Reporter	Priority	Status	Resol
	> DACWP-1 Commission Management	Unassigned	KS KOTRA SAI SO...	High	To Do	Unresolved
	> DACWP-2 WIP Artwork Management	Unassigned	KS KOTRA SAI SO...	Highest	To Do	Unresolved
	> DACWP-3 Payment Management	Unassigned	KS KOTRA SAI SO...	High	To Do	Unresolved
	> DACWP-4 Final Artwork Delivery	Unassigned	KS KOTRA SAI SO...	Highest	To Do	Unresolved

+ Create

4 of 4

BACKLOG

Backlog

(11 work items)

3700

Create sprint

☒ DACWP-5 Create Commission	Commission Mana...	To Do	5	^	
☒ DACWP-6 Submit Creative Brief	Commission Mana...	To Do	3	^^	
☒ DACWP-7 View Commission Details	Commission Mana...	To Do	2	=	
☒ DACWP-8 Upload WIP Draft	WIP Artwork Man...	To Do	5	^	
☒ DACWP-9 Apply Watermark	WIP Artwork Man...	To Do	3	^^	
☒ DACWP-10 Review WIP Draft	WIP Artwork Man...	To Do	2	=	
☒ DACWP-11 Request Changes	WIP Artwork Man...	To Do	2	v	
☒ DACWP-12 Make Milestone Payment	Payment Manage...	To Do	5	^^	
☒ DACWP-13 Verify Payment	Payment Manage...	To Do	3	^^	
☒ DACWP-14 Unlock Final Artwork	Final Artwork Deliv...	To Do	5	^^	
☒ DACWP-15 Download Final Artwork	Final Artwork Deliv...	To Do	2	^	

STORY POINTS

Spaces / Digital Art Commission & Watermarking Portal_

DACWP board

...

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

More 3

+

Q Search backlog

KS

Version

Epic

Quick filters

▼

DACWP Sprint 1

10 Sep – 17 Sep (5 work items)

13

5

0

Complete sprint

...

✓

DACWP-5

Create Commission

Commission Mana...

In Progress

5

^

✓

DACWP-6

Submit Creative Brief

Commission Mana...

To Do

3

^^

✓

DACWP-7

View Commission Details

Commission Mana...

To Do

2

=

✓

DACWP-8

Upload WIP Draft

WIP Artwork Mana...

To Do

5

^

✓

DACWP-9

Apply Watermark

WIP Artwork Mana...

To Do

3

^^

ACTIVE SPRINT VIEW

Spaces / Digital Art Commission & Watermarking Portal_

DACWP board

...

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Reports

+

Q Search board

KS

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO 2

Unlock Final Artwork

Final Artwork Delivery

✓

DACWP-14

5

^

Download Final Artwork

Final Artwork Delivery

✓

DACWP-15

2

^

+ Create

IN PROGRESS

+ Create

IN REVIEW

DONE 4

Review WIP Draft

WIP Artwork Management

✓

DACWP-10

2

=

Verify Payment

Payment Management

✓

DACWP-13

3

^

Make Milestone Payment

Payment Management

✓

DACWP-12

5

^

Request Changes

WIP Artwork Management

✓

DACWP-11

2

▼

BURNDOWN CHART OF SPRINT 1

Spaces / Digital Art Commission & Watermarking Portal_ / DACWP board / Reports

Burndown Chart

[How to read this chart](#)



DACWP Sprint 1 ▾ Story Points ▾



BURNDOWN CHART OF SPRINT 2


Spaces / Digital Art Commission & Watermarking Portal_ / DACWP board / Reports

Burndown Chart

[How to read this chart](#)



DACWP Sprint 2 ▾ Story Points ▾



REFLECTION QUESTIONS

1. Did your estimations reflect the actual effort?

The estimates matched the actual effort fairly well. Higher-point stories took more work, while smaller stories took less.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized based on importance, with higher-priority stories placed first.

3. How did your simulated sprint align with your plan?

The sprint followed the planned workflow, and the stories were completed step by step.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart helped track the remaining work and showed whether the team was progressing as planned.